

Ref No.: BD-ACEPM-SAMCO-LET-036

Date: Monday, 11th of May 2026

To: SAMCO National Construction Company
Attention: Eng. Mohammed Sami Mohammed (Project Manager)

Project Name: The Big Business District
Contract/Package: Construction Works of the Civil Works for Buildings B1, B2, B3 and B4

Subject: Failure to Achieve Section (1) Milestone within the Contractual Due Date

Reference (S): N/A

Dear Sir,

With reference to the Contract, particularly Sub-Clause 1.1.5.6 and the provisions of Section (1), we draw your attention to the contractual milestone requiring completion of the ground floor ceiling slab within eight (8) months calculated from the Commencement Date.

In this regard, please be informed that the contractual due date for achieving Section (1) Milestone was **11-May-2026**. However, as of this date, the required works for completion of the ground floor ceiling slab have not been achieved by your side.

Such failure constitutes non-compliance with your contractual obligations and reflects delay in the progress of the Works against the approved programme and contractual milestone requirements.

Accordingly, you are hereby requested as per sub-clause 8.6 (Rate of Progress) the Contractor to submit within [10] days from the date of this notice a detailed recovery plan indicating the corrective actions, under Sub-Clause 8.3 [Programme] and clause no. 2 in the General Requirements of the Contract, describing the revised methods which the Contractor proposes to adopt in order to expedite progress and complete within the Time for Completion.

You are further instructed to take all necessary actions to expedite the Works and improve the rate of progress immediately.

Yours faithfully,
Eng. Abdelaziz Mohammed

ACE-PM
MOHARRAM BAKHOUM
Project Manager,
THE BIG
ACE Project Management

Attachment(s):

CC:

Eng. Mohamed Hamza - Projects Manager
Eng. Mostafa Gala - Owner representative
Eng. Ahmed Saafan – Project Controls Director
Eng. Ramy Refaat – Commercial Contracts Director
Eng. Osama Waly – PCO representative

M.S. AG